EXHIBIT 300 Ull 021-951056619

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities:

Investment Auto Submission Date: 2012-02-27
Date of Last Investment Detail Update: 2012-02-27
Date of Last Exhibit 300A Update: 2012-08-23
Date of Last Revision: 2012-04-27

Agency: 021 - Department of Transportation Bureau: 12 - Federal Aviation Administration
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: FAAXX607: Terminal Automation Modernization and Replacement (TAMR)

2. Unique Investment Identifier (Ull): 021-951056619

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Terminal Automation Modernization/Replacement program (TAMR) [TAMR Phase 2] is
part of a phased approach to replacing/modernizing the automation systems at the FAA's
Terminal Radar Approach Control (TRACON) facilities and their associated air traffic control
towers throughout the national air space (NAS). These automation systems accept input data
from multiple radars and other systems, process the data, and allow it to be presented on the
radar screens used by the air traffic controllers. This provides controllers with critical
operational information about aircraft positions, flight data, and weather, allowing controllers
to safely direct aircraft in and out of terminal areas, and to fly around bad weather. Phase 1 of
the TAMR Program is addressed in the STARS investment. Phase 2 specifically addressed
the critical operational shortfalls at eight (8) sites. In 2006 through 2009 the TAMR replaced
the Automated Radar Terminal System (ARTS) IIE systems with Standard Terminal
Automation Replacement System (STARS) at 4 sites: Anchorage, Corpus Christi, Pensacola,
FL, and Wichita, and modernized the ARTS IIIE systems at 4 sites: Chicago, Denver,
Minneapolis/St. Paul, and, St. Louis. All eight sites have been deployed, and the program is
fully operational. Technology Refreshment (Tech Refresh) for NAS Operational systems is
critical to ensure system availability. Tech Refresh enables identification, qualification, and
replacement of affected components before they become unsupportable due to market
obsolescence thus avoiding costly full system replacements. TAMR Phase 2 continues in
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2013 with hardware Tech Refresh for the deployed systems. This program has dependencies
with Terminal Primary Surveillance (TPS), FAA Telecommunications Infrastructure (FTI),
TAMR (2), and TAMRS.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

TAMR fixed operational shortfalls at eight critical sites and continues to support increased
NAS safety and effective throughput by providing for increased equipment Adjusted
Operational Availability and enhanced functionality for Air Traffic Controllers. Should this
program not be fully funded, critical system functionality and Operational Availability will be
negatively impacted in TRACON facilities throughout the NAS.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

In 2011 TAMR funded Qualification Testing for hardware replacement (Tech Refresh) at
TAMR-equipped TRACONS. This included Main Display Monitors (MDM) and the G-4
Processor Suite Upgrade.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

In 2012 and 2013 there will be no acquisition funding for this program. Activities will be
limited to operations and maintenance. Acquisition money in table I.C.1 in FY13 is for FTEs
(federal full time equivalent employees), not hardware or software or other equipment.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2005-10-21
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$56.6
$2.0
$58.6
$4.9
$17.5
$22.4

$81.0
$19.5
171

Table I.C.1 Summary of Funding

PY
2011

$0.0
$3.1
$0.3
$3.4
$1.4
$5.8
$7.2

$10.6
$6.1
48

$0.0

0.00%

$0.0
$0.0
$0.3
$0.3
$1.4
$6.1
$7.5

$7.8
$6.4
48

$0.0

0.00%

$0.0
$0.0
$0.3
$0.3
$1.5
$6.4
$7.9

$8.2
$6.7
48
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

F&E funding was zeroed out for this program; all technical refresh effort for the entire Terminal
Automation Modernization and Replacement effort will be performed under the STARS
program.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected

Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID

NONE

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
There are no active contracts, and none planned, for TAMR 2 for FY2012 or FY2013.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)

NONE

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule
Activities Variance Variance (%)
($M) ((EVDS))

NONE

Cost Variance Cost Variance Total Planned Cost Count of

(M) (%) (M) Activities

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (CEVES)] (MCEVED)] (%)

NONE
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting
Measurement Condition Frequency
Category Mapping
Terminal Automation Percent Technology - Over target 99.700000 99.950000 99.970000 99.970000 Monthly
System Adjusted Information and Data

Equipment Availability
at TAMR sites

Terminal Automation Number Technology - Under target 0.000000 0.000000 0.000000 0.000000 Semi-Annual
System Security Information and Data
Breaches at TAMR
sites
Terminal Automation Percent Technology - Over target 41.500000 50.000000 50.000000 50.000000 Semi-Annual
System Data Information and Data

Processing Margins
at TAMR sites

On-Time Arrivals at Percent Customer Results - Over target 88.000000 88.000000 88.000000 88.000000 Semi-Annual
CORE Airports at Timeliness and
TAMR sites Responsiveness
Flight Delays Directly Number Mission and Business Under target 110.000000 10.000000 0.000000 10.000000 Semi-Annual
Attributable to Results - Support
Terminal Automation Delivery of Services
System at TAMR
Sites
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